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2021 Street and Utility Improvement Project 
Montgomery, Minnesota 

 

Project Update 
MONTC 154706 

July 2, 2021   |   Project Update No. 12 

This Update is being provided to inform you of construction activity on the 
above-referenced project.  

If you have neighbors not receiving updates, please remind them: 

E-mail name, property address, and email address to Julie Brinkman at 
jbrinkman@sehinc.com AND / OR 

Receive Notices by Text Message and links to updates posted on the 
project webpage by texting MONTY2021 to the number 
833.709.1208. 

Work this week of June 28th: 
Utility crew completed water main and began services on West Circle 
Drive up to Inner Drive and set up temporary water on Phase 2B (West 
Circle Drive from Inner Drive to Hickory Avenue). 

The road grading crew finished placing Class 5 gravel, curb, and concrete 
driveway aprons on North Circle Drive. The grading crew began grading 
boulevards in preparation for turf establishment work. North Circle Drive is 
ready to be paved. 

Concrete that has just been poured needs time to cure. Even though it 
may look passable, even walking on it may damage the surface. Once the 
concrete has been poured, a curing compound was placed on the surface 
to help cure it evenly. This white compound may look like the concrete is 
dry, but again it is still wet. It takes 7 to 10 days for the concrete to be able 
to walk on and not do any harm. Please refrain from walking on it or driving 
bikes on it because it will damage the concrete. NOTE: The curb and 
aprons at the end of your driveway has been poured, please park in the 
street until the concrete has fully cured. 

Week of July 5th: 
Contractor is not planning to work on Monday, July 5th, in observance of 
Independence Day. 

Phase 2B (West Circle Drive from North Circle Drive to Inner Drive): Utility 
crew will finish up with water services, followed mid-week by storm sewer  

Phase 1 (North Circle Drive, West Circle Dr. to East Circle Dr.): Grading 
crew will final grade the road in preparation for paving. The first lift of 
pavement is tentatively planned for paving on Wednesday. NOTE: Final lift 
of pavement will not be placed until 2022. 

Once streets have been rolled and the bituminous has cooled, 
pavement can be driven on. However, please avoid parking or turning 
your wheels on the new pavement, if possible, as this can leave 
marks, especially in hot weather.   
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Project Contacts

SEH (Engineer)
11 Civic Center Plaza

Suite 200
Mankato, MN 56001

Doug Maeder, RPR
Cell: 320.552.0938

dmaeder@sehinc.com

Chris Cavett, PE (Lic. MN)

Project Manager/City Engineer
877.316.7636
507.237.8381

Cell: 507.327.3812
ccavett@sehinc.com

Contractor
BCM Construction, Inc.

15760 Acorn Trail
Faribault, MN 55021
Office: 507.333.1155

City of Montgomery
210 Ash Avenue SW

Montgomery, MN 56069
507.364.8888

Brian Heck
City Administrator

Nick Filipek
Public Works Supervisor

Shane Oksanen
Public Utilities Supervisor
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Week of July 12th: 
Phase 2B (West Circle Drive from Inner Drive to Hickory Avenue): Contractor plans to begin removing curb and 
gutter and driveway aprons to prepare for utility work. 

Phase 2B (West Circle Drive from Inner Drive to Hickory Avenue): Utility crew anticipates continuing mainline 
water main and water services, followed by storm sewer. 

Phase 2A (West Circle from North Circle Drive to Inner Drive): The grading crew is expecting to begin subcutting 
the street to place fabric, drain tile, sand, and gravel. 

Please remember that schedules can change at a moment’s notice because of weather, delays by 
subcontractors, or other unforeseen events. 

Please have a safe and enjoyable holiday weekend! 

If you have any questions or concerns, feel free to contact me or City Engineer/Project Manager Chris Cavett.  

Doug Maeder, Resident Project Representative 
320.552.0938 


