

2023 Street & Utility Improvements Project Update #4 – May 26, 2023

Construction schedule:

Start: April 2023
Finish: November 2023
Final Paving: Summer 2024



Contacts:

Bolton & Menk, Inc.

1960 Premier Drive
Mankato, MN 56001
Phone: 507-625-4171
Fax: 507-625-4177
www.bolton-menk.com

Jason L. Femrite, P.E.

(Montgomery Consultant City Engineer)
Work: 507-625-4171 ext. 2288
E-mail: Jason.Femrite@bolton-menk.com

Connor Pint

(Construction Representative)
Cell Phone: 952-457-9122
E-mail: Connor.Pint@bolton-menk.com

City of Montgomery

201 Ash Avenue SW
Montgomery, MN 56069
Brian Heck
(City Administrator)
Office: 507-364-8888
Bheck@cityofmontgomerymn.com

Holtmeier Construction, Inc.

Matt Schneider
(Project Superintendent)
3301 3rd Avenue
Mankato, MN 56001
Office: 507-389-9112
Mschneider@holtmeierinc.com



Overview

As you know, the City of Montgomery is undertaking the reconstruction of the 2023 Street & Utility Improvements. Figure 1 shows the overall project areas of complete street and utility reconstruction and the areas of asphalt mill & overlay. Figure 2 is a phasing map that will be updated as construction progresses.



Project Timeline



Access

- The contractor has installed concrete curb & gutter on 1st Street from Boulevard Ave through Mill Ave, and on Mill Avenue from 1st St through 4th St. Please do not drive a vehicle over the concrete curb & gutter or driveway pavement for 7 days following the installation. Concrete crews will return within 2 weeks to install concrete walk and driveways at these areas.
- Next week, the contractor will work towards installing the aggregate base on 2nd Street from Boulevard Ave through Linden Ave.
- Next week, the contractor will begin underground utility construction on 1st Street from Linden Ave through Hickory Ave. Residents will not have access to their driveways during this time. Please plan accordingly.
- Next week, the contractor will begin constructing the stormwater pond at the west end of Linden Avenue adjacent to the railroad.
- Please contact Connor Pint using the information listed with any construction related concerns.

The anticipated completion date for most of the work is November 1, 2023, and the Contractor is expected to meet the completion date. Some items of work, such as the final layer of asphalt pavement and the asphalt mill & overlay, will be completed during the summer of 2024. Please be aware that all timelines and schedules are subject to change as weather conditions vary.



Updates

Informational updates, such as this one, will be sent periodically throughout the project. These updates can be found on the City website listed below. **If you would like to receive these updates via email, please email Connor.Pint@bolton-menk.com and ask to be included in the Montgomery project updates.**

Text Message updates: You can sign up for text message updates by texting “@2023montg” to the number “81010”. This is highly recommended. Please use your first name and house number when creating your username (ex: Bob 101 Linden). The platform used for these updates is called *Remind* which is a school-based application and will ask for your birth date to verify that you are at least 13 years of age. Please contact Connor Pint with any questions using the information listed. **An example sign-up can be found on page 3.**

City of Montgomery Project website:

<https://www.cityofmontgomerymn.com/2020-2030-road-program/pages/2023-project-updates>



Sewer and Water

Disruptions to Sewer and Water Service

Water and sewer service will mostly be provided at all times; however, planned shutdowns and disruptions will occur. Residents will be provided notice prior to the anticipated shutoff periods. Your residence will be connected to an above ground temporary water supply system until the new piping is installed and tested. You may notice a slight increase in the temperature of your tap water while connected to the temporary water supply line. Please use care when mowing around the temporary water supply pipe.

Service Line Connections

Sewer and water services will be constructed as close as possible to your property line and reconnected as part of the City project. You will be notified if your services appear to be in poor condition beyond the connection point. Please contact the Construction Representative if you plans to privately reconstruct the remainder of your services in conjunction with this project.

Please contact the Construction Representative if you have questions or encounter issues pertaining to your sewer and water service.



Alert

Private Items in Right-of-Way

If you have items such as landscaping, shrubs, bushes, flowers, sheds, irrigation systems, dog fences, etc. within the right-of-way, it is not the contractor's responsibility to work around them. The property owner is responsible for securing these private facilities and moving them, if necessary, to allow the project to be constructed. Neither the contractor nor the City is responsible for damages incurred to private facilities in the right-of-way. Any underground facilities, such as irrigation lines and heads, dog fences, etc., should be located and marked so they are readily visible.



Construction

Work Area

It is very common on these types of projects that area residents (especially children) become quite curious about the work the Contractor is performing. We ask that you please be respectful of and stay well clear of construction zones. Many hazards and dangers exist from heavy machinery, trenches, loose material, material stockpiles, construction supplies, confined spaces, hot asphalt, etc. and often are not recognizable by the general public. The Contractor has responsibility to ensure safety on the project and within the construction area. Any direction from the Contractor regarding safety must be followed; likewise, if you observe an unsafe condition, please report it to the Construction Representative immediately.

Garbage & Recycling

Residents should write their address on the lid of their garbage & recycling receptacles. Wheel your receptacles to their normal pick-up location **by 7:00 AM on the day of the scheduled pick-up**. The contractor will move the receptacles to a location accessible by the sanitation company. After pick-up, the contractor will return the receptacles to your property.

Mail



If your mailbox is attached to your house, there will be no change in delivery methods. If your mailbox is detached from your house and adjacent to the street, it will be temporarily relocated throughout the duration of construction to allow access for post office delivery vehicles. Residents will be notified of the whereabouts of this temporary location. Please contact the construction representative with any questions.

Turf Restoration

In the fall, the Contractor will restore grass following underground and street construction. The new turf will be seeded and blanketed. For a period of time the seeded areas will be watered and maintained by the Contractor. However, if homeowners do their part to help water and weed these areas, the new grass is more likely to thrive. After the Contractor's maintenance period, it becomes the property owner's responsibility to water, mow, and provide other necessary care. Mowing too soon or too short can damage or even kill new grass. Set the mower at its highest level and never cut the new grass shorter than 3 inches.




Example Registration for Text Message Sign-Up





Map – Overall Project Areas





Map – Project Phasing

