

## 2021 Street and Utility Improvement Project Montgomery, Minnesota

# Project Update



MONTC 154706

### Project Contacts

#### SEH (Engineer)

11 Civic Center Plaza  
Suite 200  
Mankato, MN 56001

**Doug Maeder, RPR**  
**Cell: 320.552.0938**

[dmaeder@sehinc.com](mailto:dmaeder@sehinc.com)

Chris Cavett, PE (Lic. MN)  
Project Manager/City Engineer  
877.316.7636  
507.237.8381  
Cell: 507.327.3812  
[ccavett@sehinc.com](mailto:ccavett@sehinc.com)

#### Contractor

BCM Construction, Inc.  
15760 Acorn Trail  
Faribault, MN 55021  
Office: 507.333.1155

#### City of Montgomery

210 Ash Avenue SW  
Montgomery, MN 56069  
507.364.8888

Brian Heck  
City Administrator

Shane Oksanen  
Public Utilities Supervisor  
Interim Public Works Supervisor

June 4, 2021 | Project Update No. 8

This Update is being provided to inform you of construction activity on the above-referenced project.

#### If you have neighbors not receiving updates, please remind them:

E-mail name, property address, and email address to Julie Brinkman at [jbrinkman@sehinc.com](mailto:jbrinkman@sehinc.com) **AND / OR**

**Receive Notices by Text Message** and links to updates posted on the project webpage by texting **MONTY2021** to the number **833.709.1208**.

#### Work this week of June 1<sup>st</sup>:

Contractor has completed the mainline sanitary sewer and water main work on North Circle Drive up to the East Circle Drive connection. What remains for utility work are water and sanitary sewer services, and storm sewer.

The grading crew will have completed the roadbed preparation in the cul-de-sac and capped the sand section with gravel so the property owners can access their drives again for the weekend.

#### Week of June 7<sup>th</sup>:

Beginning on Monday, the main utility crew will begin installing the storm sewer from the golf course to the street and installing drainage structures at the intersection. They will progress to the east and up the hill with storm sewer during the week.

A 2<sup>nd</sup> utility crew is expected to move in on Tuesday or Wednesday to work on sanitary sewer and water services on North Circle Drive where the mainline work was recently completed. Utility services should be complete or nearly complete by the end of the week.

The road grading crew will continue working on the cul-de-sac and then following up behind the utility crews with subcutting the roadbed, placing fabric, sand, and gravel to start getting the area ready for curb placement in the near future.

#### Week of June 14<sup>th</sup>:

Utility work (storm sewer and services) on North Circle Drive should be completed with the focus on preparing the roadbed all the way to East Circle Drive and preparing the street for curb.

The contractor will be looking to possibly begin removals on West Circle Drive in preparation of beginning utility work (water main and storm sewer) on West Circle Drive.

If you have any questions or concerns, feel free to contact me or City Engineer/Project Manager Chris Cavett.

**Doug Maeder, Resident Project Representative**  
**320.552.0938**