

2021 Street and Utility Improvement Project Montgomery, Minnesota

Project Update



MONTC 154706

Project Contacts

SEH (Engineer)

11 Civic Center Plaza
Suite 200
Mankato, MN 56001

Doug Maeder, RPR
Cell: 320.552.0938

dmaeder@sehinc.com

Chris Cavett, PE (Lic. MN)
Project Manager/City Engineer
877.316.7636
507.237.8381
Cell: 507.327.3812
ccavett@sehinc.com

Contractor

BCM Construction, Inc.
15760 Acorn Trail
Faribault, MN 55021
Office: 507.333.1155

City of Montgomery

210 Ash Avenue SW
Montgomery, MN 56069
507.364.8888

Brian Heck
City Administrator

Shane Oksanen
Public Utilities Supervisor
Interim Public Works Supervisor

May 27, 2021 | Project Update No. 7

This Update is being provided to inform you of construction activity on the above-referenced project.

If you have neighbors not receiving updates, please remind them:

E-mail name, property address, and email address to Julie Brinkman at jbrinkman@sehinc.com **AND / OR**

Receive Notices by Text Message and links to updates posted on the project webpage by texting **MONTY2021** to the number **833.709.1208**.

Work this week of May 24th:

As we are writing this update, on Thursday 5/27, it is raining. BCM is intending to work on Friday if conditions allow. The contractor has completed all the utility work in the cul-de-sac and through the West Circle Drive intersection. The utility crew is continuing with the sanitary sewer main work on North Circle Drive.

The grading crew has started subcutting the cul-de-sac to prepare for placement of fabric, sand, drain tile, and aggregate base.

Week of June 1st:

Monday, 5/31 is a holiday and the contractor will not be working in observance of Memorial Day. Utility work will continue with the installation of sanitary sewer main and services heading up the hill and then will finish with water main.

The grading crew will be looking to complete the street section construction in preparation for concrete curb at a later date.

The contractor may begin installing the storm sewer from North Circle Drive to the Golf Course and installing catch basins and manholes in the street.

Week of June 7th:

During the week the utility crew will continue working on North Circle Drive on storm sewer, and then looking to continue east with main line sanitary sewer, water main, and services.

If you have any questions or concerns, either now or as the project progresses, feel free to contact me or City Engineer/Project Manager Chris Cavett. Have a safe and enjoyable Memorial Day!

Doug Maeder, Resident Project Representative
320.552.0938